	Week:	Focus:	Deliverable:	Notes:
1	10/26	Plan and Design	Prototype Roadmap & Wireframes	Mentors will get updated plans daily to review
2	11/2	Build a Prototype	Version 0.1	Prototypes will be online for mentors to review the weekend of 11/7 - 11/8
3	11/9	Review & Refactor	v0.2 Roadmap & Wireframes	Focus on refactoring code, data models, app architecture.
4	11/16	Build	Features!	Code will be updated daily on Github for review
5	11/23	Build	Moar features!	Feature freeze at the end of the week.
6	11/30	Q&A	Solid Demo of v1.0	Apps will be online 12/4 for mentors to review